STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER MEMORANDUM DATE: 11/17/2011  Page 1.6f1
TO: Tony Anziano, Program Manager / FILE: E.AA. 04 - 0120F4
CO-RTE-PM  SF-80-13.2/13.9
FROM: Kannu Balan, Senior TE FED. NO.
CCO#: 64 SUPPLEMENT#: 4 | Category Code: CHPA CONTINGENCY BALANCE (incl. this change)  $144,666,259.58
COST: $18,453.00 INCREASE DECREASE [J | HEADQUARTERS APPROVAL REQUIRED? [] YES NO
SUPPLEMENTAL FUNDS PROVIDED: $0.00 IS THIS REQUEST IN ACCORDANCE WITH YES [] NO
) ENVIRONMENTAL DOCUMENTS?
CCO DESCRIPTION: PROJECT DESCRIPTION:
Tower Strut Facades and Cross Bracing CONSTRUCT SELF-ANCHORED SUSPENSION BRIDGE
o - | L TR ; Previously Approved CCO Percentage Time Adjusted: Total # of Unreconciled Deferred
ISR SaBmNEEE T Timg:Ad THisThangs: Time Adjustments: (including this change) Time CCO(s): (including this change)
2490 Day(s) 0 Day(s) 501 Day(s) 20 % 3

THIS CHANGE ORDER PROVIDES FOR:

Modifying the Tower strut facades and cross bracing including adjusting the strut fagade grating support, revising the
connection between the cross bracing and spherical bushing bearings, using closed cell backer rod in lieu of expandable
polyurethane foam filler, and revising the shear tabs on Skin D at Strut Fagade Type A in Lift 4.

The Strut Facade grating support is adjusted to remove interference with the 8mm weld of the Built-up channel. The tower
cross bracing connection needs to be modified due to the pipe spacers and boss plates interfering with the retainer ring and
M16 bolts during installation. The polyurethane foam needed to be trimmed back after it had set, which would have caused
poor caulk adhesion. The shear tabs on Skin D are orientated perpendicular to the direction of movement, therefore
modifications are needed to weaken the connection and minimize impact to the design movement.

This change order resolves the costs associated with Contractor Request for Information (RFI) numbers 183R1, 188R0,
188R1, 316R0, 316R1, 1140, 1932, and TC-RFI-0152R0 with respect to changes listed above.

The total cost of this change order is $18,453.00, which can be financed from the contingency fund. A detailed cost
analysis is on file. The cumulative total of CCO 64S0 and CCO 64S1 is $18,453.00.

No time adjustment is warranted as this change order does not affect the controlling operation.

This change order has concurrence from Peter Siegenthaler (Principal TE), Rick Morrow (Sup. BE), Lina Ellis
(Maintenance), and Wenyi Long (Bridge Design).

CONCURRED BY: ESTIMATE OF COST

Construction Engineer:  PCE, Pete Siegenthaler, Prin TE ~ Date  9/16/10 THIS REQUEST TOTAL TO DATE
: ; ; ITEMS 3,390.00 3,390.00

Bridge Engineer: Rick Morrow, Sup BE Date 9/16/10 FORCE AGCOUNT 1 $0 OO) ® $0 OO)

Project Engineer: CT Oversight, Wenyi Long, P.E. Date 9/20/10 | AGREED PRICE $0.00 $0:00

Project Manager: Date ADJUSTMENT $21,843.00 $21,843.00

—— .y TOTAL $18,453.00 $18,453.00
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ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information call: (916) 654-6410 or TDD (916) 654-3880 or
write Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814,



